COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/19/2006

ESTIMATE SUMMARY 15:43:17
CONTID: C14633 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14633-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.5 DAYS TIME ALLOW: 70 WORK DAYS
I-76: SO. OF BROMLEY- LOCHBUIE PERCENT TIME: 87.86 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 076A-006
I-76: SO. OF BROMLEY- LOCHBUIE
NAME OF ROAD: T6A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/17/2006 DATE TIME STARTED 04/10/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 04/10/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,520,660.67 PARTICIPATING $ 2,906,599.01 S 194,129.93
AWARD PROJECT AMT: $  3,260,892.51 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.56% TOTAL EARNINGS 2,906,599.01 194,129.93
FUNDS AVAILABLE: $ 614,061.66 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,906,599.01 194,129.93
TOTAL CLAIMS: $ 0.00 RETATNAGE -41,936.47 -2,911.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,864,662.54 191,217.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,864,662.54 191,217.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 191,217.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 10,084.000 10,084.000
SY 0.000 0.00
26.09000 10,084.000 263,091.56
0010 203-01500 BLADING 25.000 3.000
HOUR 0.000 0.00
104.14000 3.000 312.42
0015 208-00005 *EROSION LOG 1,200.000 1,200.000
LF 0.000 0.00
4.89000 1,200.000 5,868.00
0020 208-00020 *SILT FENCE 4,000.000 950.000
LF 0.000 0.00
1.36000 950.000 1,292.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0030 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
600.85000 2.000 1,201.70
0035 208-00205 *EROSION CONTROL SUPERVISOR 120.000 19.000
HOUR 0.000 0.00
98.66000 19.000 1,874.54
0040 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 2,200.000 977.100
(4 0.000 0.00
32.70000 977.100 31,951.17
0045 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 34.890
TON 0.000 0.00
99.88000 34.890 3,484.81
0050 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 15,275.000 12,805.690
TON 0.000 0.00
52.29000 12,805.690 669,609.53
0055 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 21,472.000 20,637.160
TON 0.000 0.00

35.29000 20,637.160 728,285.38
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 33,770.000 8,693.000
GAL 0.000 0.00
1.53000 8,693.000 13,300.29
0065 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 9,200.000 8,970.000
sY 0.000 0.00
71.75000 8,970.000 643,597.50
0070 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 3,400.000 0.000
LF 0.000 0.00
3.91000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
110,834.57000 1.000 110,834.57
0080 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 1.000 1,716.08
1,716.08000 1.000 1,716.08
0085 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,024.000 557.000
GAL 0.000 0.00
10.87000 557.000 6,054.59
0090 630-00000 *FLAGGING 2,500.000 1,453.000
HOUR 209.500 5,011.24
23.92000 1,662.500 39,767.00
0095 630-00003 *UNIFORMED TRAFFIC CONTROL 10.000 0.000
HOUR 0.000 0.00
81.53000 0.000 0.00
0100 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,087.12000 0.000 0.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 17.000
DAY 15.000 1,467.60
97.84000 32.000 3,130.88
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 45.000
DAY 14.000 7,609.84

543.56000 59.000 32,070.04
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80001  *FLASHING BEACON (PORTABLE) 4.000 1.800
EACH 0.000 0.00
869.69000 1.800 1,565.44
0120 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
163.07000 0.000 0.00
0125 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 7.200
EACH 0.000 0.00
92.41000 7.200 665.35
0130 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 30.600
EACH 0.000 0.00
119.58000 30.600 3,659.15
0135 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 0.000 0.00
119.58000 10.800 1,291.46
0140 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000
SF 0.000 0.00
15.22000 0.000 0.00
0145 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
7,609.83000 1.800 13,697.69
0150 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 0.000 0.00
2,174.24000 1.800 3,913.63
0155 630-80360  *DRUM CHANNELIZING DEVICE 1,000.000 270.000
EACH 0.000 0.00
21.74000 270.000 5,869.80
0160 630-80380  *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
10.87000 450.000 4,891.50
0165 630-80520  *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 1.000 2,174.24

2,174.24000 1.000 2,174.24
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
21,742.37000 1.800 39,136.27
0175 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 57,800.000 0.000
FA 26,188.770 26,188.77
1.00000 26,188.770 26,188.77
0185 700-70016 F/A FUEL COST ADJUSTMENT 17,700.000 0.000
F A 2,783.570 2,783.57
1.00000 2,783.570 2,783.57
0190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 29,276.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 900-00006 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS PER 105.13 0.000 0.000
DOL -200.000 -200.00
1.00000 -200.000 -200.00
0395 900-00006  ADDED ITEM (DOLLAR)/ DSL - PHONE LINE 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 900-00006 ADDED ITEM (DOLLAR)/ SEALANT CORRECTION MCR - 01 2,098.050 0.000
DOL 2,098.050 2,098.05
1.00000 2,098.050 2,098.05
CAT 0200 CURRENT AMT 3,240,306.65 $ 48,849.395S 2,666,376.98
CAT NO0201 ROADWAY (SAFETY)
0215 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 150.000 816.00
5.44000 150.000 816.00
0220 202-00806 *REMOVAL OF WALKWAY 84.000 0.000
LF 84.000 2,374.68
28.27000 84.000 2,374.68
0225 202-00810 *REMOVAL OF GROUND SIGN 33.000 0.000
EACH 7.000 553.49
79.07000 7.000 553.49
0230 202-00821 *REMOVAL OF SIGN PANEL 19.000 0.000
EACH 0.000 0.00
30.91000 0.000 0.00
0235 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,786.000 625.000
LF 1,161.000 2,519.37
2.17000 1,786.000 3,875.62
0240 202-01300 *REMOVAL OF END ANCHORAGE 12.000 2.000
EACH 10.000 2,989.60
298.96000 12.000 3,587.52
0245 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
489.21000 0.000 0.00
0250 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.500 550.000
LF 1,183.000 19,164.60
16.20000 1,733.000 28,074.60
0255 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 3.000 1,948.65
649.55000 3.000 1,948.65
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0260 606-01460 *MEDIAN TERMINAL 6.000 2.000
EACH 4.000 15,882.80
3,970.70000 6.000 23,824.20
0265 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 3.000 5,366.73
1,788.91000 3.000 5,366.73
0270 609-40011 *CURB TYPE 4 (SECTION M) 300.000 250.000
LF 0.000 0.00
8.70000 250.000 2,175.00
0275 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,539.000 170.000
SF 1,369.000 13,388.82
9.78000 1,539.000 15,051.42
0280 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 134.000 1,689.74
12.61000 134.000 1,689.74
0285 612-00002 *DELINEATOR (TYPE II) 61.000 0.000
EACH 61.000 882.06
14.46000 61.000 882.06
0290 612-00003 *DELINEATOR (TYPE III) 17.000 0.000
EACH 17.000 277.27
16.31000 17.000 277.27
0295 613-16000 *LUMINAIRE (SPECIAL) 10.000 0.000
EACH 10.000 13,208.50
1,320.85000 10.000 13,208.50
0300 614-00011 *SIGN PANEL (CLASS I) 72.000 0.000
SF 53.000 766.38
14.46000 53.000 766.38
0305 614-00012 *SIGN PANEL (CLASS II) 467.000 0.000
SF 386.000 6,882.38
17.83000 386.000 6,882.38
0310 614-00013 *SIGN PANEL (CLASS III) 328.000 0.000
SF 328.000 6,507.52

19.84000 328.000 6,507.52
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0315 614-00200 *STEEL SIGN POST (U-2) 80.000 0.000
LF 80.000 260.80
3.26000 80.000 260.80
0320 614-00615 *STEEL SIGN POST (W 6X15) 32.000 0.000
LF 32.000 1,469.76
45.93000 32.000 1,469.76
0325 614-01022 *STEEL SIGN POST (W 10X22) 35.000 0.000
LF 35.000 1,995.70
57.02000 35.000 1,995.70
0330 614-01026 *STEEL SIGN POST (W 10X26) 39.000 0.000
LF 39.000 2,363.79
60.61000 39.000 2,363.79
0335 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 30.000 0.000
EACH 17.000 7,525.39
442.67000 17.000 7,525.39
0340 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 2.000 2,513.42
1,256.71000 2.000 2,513.42
0345 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 2.000 3,287.44
1,643.72000 2.000 3,287.44
0350 614-03006 *CONCRETE FOOTING (TYPE 6) 2.000 0.000
EACH 2.000 3,396.16
1,698.08000 2.000 3,396.16
0355 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 55,000.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0360 627-00005 *EPOXY PAVEMENT MARKING 231.000 0.000
GAL 231.000 23,857.68
103.28000 231.000 23,857.68
0365 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,118.000 5,602.000
SF 0.000 0.00

9.78000 5,602.000 54,787.56
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PCN: 14633-BID ESTIMATE RUN 07/19/2006
PROJECT : IM 076A-006 ESTIMATE NO: 0004 15:43:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (SAFETY)
0370 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,200.000 0.000
SF 0.000 0.00
10.87000 0.000 0.00
CAT 0201 CURRENT AMT § 257,350.60 $ 141,888.73% 219,319.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0375 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.750
EACH 0.250 3,391.81
13,567.24000 1.000 13,567.24
0380 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
8,403.42000 0.750 6,302.57
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,032.76000 1.000 1,032.76
CAT 0400 CURRENT AMT § 23,003.42 $ 3,391.81% 20,902.57
PROJECT TOTAL CURRENT AMT § 3,520,660.67 $ 194,129.93$ 2,906,599.01



